
ENGINEERING MANAGEMENT SUPPORT INC. 

7220 West Jefferson Avenue, Suite 406 
Lakewood, CO 80235 

April10, 2015 

U.S. Environmental Protection Agency 
Region VII SUPR/MOKS 
1120 1 Renner Boulevard 
Lenexa, KS 66219 

ATTENTION: Mr. Bradley Vann 

SUBJECT: Monthly Progress Report- March 2015 
Removal Action - Preconstruction Work 

Telephone (303) 940-3426 
Telecopier (303) 940-3422 

VIA: Electronic Mail 

West Lake Landfill Superfund Site, Bridgeton, Missouri 

Dear Mr. Vann, 

On behalf of Bridgeton Landfill, LLC., and Rock Road Industries, Inc. (the 
"Respondents"), Engineering Management Support Inc. (EMSI) submits the attached 
progress report for the month of March 2015 as required by paragraph 34a of the 
Administrative Settlement Agreement and Order on Consent (ASAOC), EPA Docket No. 
CERCLA-07-2014-0002. If you have any questions or desire additional information 
related to this status report or any other aspect of the project, please do not hesitate to 
contact me. 

Distribution: 

Brian Power- Bridgeton Landfill LLC 
Joe Benco -Republic Services, Inc. 
Jessie Merrigan- Lathrop & Gage 
Dan Feezor - Feezor Engineering 
Mike Bollenbacher- Auxier & Associates 

ENGINEERING MANAGEMENT SUPPORT, Inc. 

Randy Bodnar- Civil & Environmental Consultants 
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Monthly Status Report - March 2015 
Removal Action - Preconstruction Work 

West Lake Landfill Superfund Site 
Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Bridgeton Landfill, LLC, and Rock Road Industries, Inc. for the Removal 
Action - Pre construction Work at the West Lake Landfill Superfund Site as required by 
paragraph 34a of the Administrative Settlement Agreement and Order on Consent 
(ASAOC), EPA Docket No. CERCLA-07-2014-0002. The ASAOC was signed and 
became effective on April16, 2014. EPA approved the Work Plan for Removal Action 
Preconstruction Work on July 1, 2014. 

1. Actions Undertaken During March 2015 

Project Planning 

EPA approved the revised Work Plan for Removal Action Preconstruction Work on July 
1, 2014. Revised pages addressing outstanding comments identified in EPA's approval 
letter were prepared and submitted to EPA on July 31, 2014. 

EPA approved the final air monitoring plan on December 8, 2014. 

Fieldwork - Sample Collection/ Analysis 

With receipt ofEPA approval of the air monitoring plan, work was initiated towards 
installation of the air monitoring equipment. During March, work was performed relative 
to extending electrical service to each of the air monitoring stations. 

Report Preparation 

The Waste Relocation Area Evaluation was performed and a report presenting the results 
ofthe evaluations was prepared and submitted to EPA on July 31,2014. The updated 
Bird Monitoring and Mitigation Plan, approved by the Airport on June 30, 2014 was 
transmitted to EPA along with the Airport's approval on July 2, 2014. We are awaiting 
EPA comments on these documents. 

Project Management 

The monthly report for February 2015 was prepared and submitted to EPA on March 10, 
2015. 
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Meetings 

None. 

Correspondence 

None. 

2. Analytical Data Collected During This Reporting Period 

None. 

3. Work Scheduled to be Performed during April2015 

Work related to installation of the air monitoring stations is expected to be conducted 
including installation of electrical service lines and related equipment. Installation of the 
meteorological station will also be completed this month. 

Respond to any comments that may be received from EPA on the other submittals (e.g., 
Waste Relocation Area Evaluation and Bird Monitoring and Mitigation Plan). 

4. Problems Encountered or Anticipated and Planned Resolutions 

No problems have been encountered or identified. 
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